
Detailed Housing Trajectory Updated (Housing Requirement 822 dpa/ 790 dpa OAN) (Base Date 1 April 2021)
Total
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1. Net Housing Completions 2017 to 2021

Net Housing Completion 1296 449 560 622

Net Communal Establishment and Student Accommodation Completions (Ratios applied) 35 2 67 82

Total 1331 451 627 704

2. Housing Allocations Below 5 ha (H Sites)

H1a & b Former Gas Works, 24 Heworth Green (National Grid Properties) 607 215 392

H3 Burnholme School 72 35 37

H5 Lowfield School 165 85 71 6

H7 Bootham Crescent 93 15 35 35 8

H8 Askham Bar Park & Ride 60 35 25

H10 The Barbican 187 187

H20 Former Oakhaven EPH 56 35 21

H29 Land at Moor Lane Copmanthorpe 88 35 35 18

H31 Eastfield Lane Dunnington 76 35 35 6

H38 Land RO Rufforth Primary School Rufforth 33 18 15

H39 North of Church Lane Elvington 32 17 15

H46 Land  to North of Willow Bank and East of Haxby Road, New Earswick 104 35 35 34

H52 Willow House EPH, 34 Long Close Lane 15 15

H53 Land at Knapton Village 4 4

H55 Land at Layerthorpe 20 20

H56 Land at Hull Road 69 69

H58 Clifton Without Primary school 25 15 10

Annualised Projected Completions H Sites (Hide) 154 156 537 217 452 187 0 0 0 0 0 0 0 0 0 0 0

3. Housing Allocations Above 5 ha (ST Sites)

ST1a British Sugar/Manor School 1100 150 150 150 150 150 150 150 50

ST1b Manor School 100 35 35 30

ST2 Former Civil Service Sports Ground Millfield Lane 266 48 48 48 48 48 26

ST4 Land Adj. Hull Road and Grimston Bar 211 35 35 35 35 35 36

ST5 York Central 2500 45 107 107 107 107 119 119 119 119 143 143 143 143 143 143 693

ST7 Land East of Metcalfe Lane 845 35 35 70 70 70 70 70 70 70 70 70 70 70 5

ST8 Land North of Monks Cross 968 35 70 70 70 105 105 105 105 105 105 93

ST9 Land North of Haxby 735 35 35 35 70 70 70 70 70 70 70 70 70

ST14 Land to West of Wigginton Road 1348 35 70 105 105 105 105 105 105 105 105 105 105 105 88

ST15 Land to West of Elvington Lane 3339 35 70 105 105 105 140 210 210 280 280 280 280 280 280 679

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 22 10 12

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 33 17 16

ST16 Terrys Extension Site - Land to rear of Terrys Factory (Phase 3) 56 18 17 21

ST17 Nestle South (Phase 1) 279 35 244

ST17 Nestle South (Phase 2) 425 50 50 50 50 50 50 50 50 25

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158 35 35 35 35 18

ST32 Hungate (Phases 5+) (Blocks D & H) 375 196 179

ST33 Station Yard Wheldarke 147 35 35 35 35 7

ST36 Imphal Barracks, Fulford Road 769 100 100 100 100 100 100 169

Annualised Projected Completions for ST Sites 10 130 667 588 842 1129 883 840 809 879 854 1011 818 768 698 681 528 1541

Total 1853 298 459 543 112 223 65 65 65 23 0 0 0 0 0 0 0 0

5. Projected Housing Completions From Communal Establishments/Student Accommodation

Total 720 183 469 62 0 6 0 0 0 0 0 0 0 0 0 0 0 0

Supply Trajectory

Actual Net Completions (2017 to 2021) 1331 451 627 704

Projected Completions (all sites) 645 1214 1809 917 1523 1381 948 905 832 879 854 1011 818 768 698 681 528

Windfalls 0 0 0 196 196 196 196 196 196 196 196 196 196 196 196 196 196

Projected Housing Completions (Inc Windfall Allowance) 645 1214 1809 1113 1719 1577 1144 1101 1028 1075 1050 1207 1014 964 894 877 724

Cumulative Completions (Including Windfalls) 1331 1782 2409 3113 3758 4972 6781 7894 9613 11190 12334 13435 14463 15538 16588 17795 18809 19773 20667 21544 22268

Requirement (790pa plus 32 under supply) 822dpa 822 822 822 822 822 822 822 822 822 822 822 822 822 822 822 822 790 790 790 790 790

Cumulative Requirement 822 1644 2466 3288 4110 4932 5754 6576 7398 8220 9042 9864 10686 11508 12330 13152 13942 14732 15522 16312 17102

Over/Under Suppy 509 138 -57 -175 -352 40 1027 1318 2215 2970 3292 3571 3777 4030 4258 4643 4867 5041 5145 5232 5166

Detailed Trajectory  (including 10% Non-Implementation Rate)

Projected Completions (all sites) 645 1214 1809 917 1523 1381 948 905 832 879 854 1011 818 768 698 681 528

Projected Completions (all sites) - 10% Non-implementation Rate Applied 581 1093 1628 825 1371 1243 853 815 749 791 769 910 736 691 628 613 475

Windfall Allowance 196 196 196 196 196 196 196 196 196 196 196 196 196 196

1331 451 627 704 581 1093 1628 1021 1567 1439 1049 1011 945 987 965 1106 932 887 824 809 671

Cumulative Completions (with 10% non implementation rate applied and windfalls) 1331 1782 2409 3113 3694 4786 6414 7436 9002 10441 11490 12501 13446 14433 15397 16503 17435 18323 19147 19956 20627

Annual Housing Target 790 790 790 790 790 790 790 790 790 790 790 790 790 790 790 790 790

Inherited Shortfall Annualised over Plan Period 32 32 32 32 32 32 32 32 32 32 32 32

Annual Target (Inclusive of Shortfall) 822 822 822 822 822 822 822 822 822 822 822 822 822 822 822 822 790 790 790 790 790

Cumulative Annual Target (Inclusive of Shortfall) 822 1644 2466 3288 4110 4932 5754 6576 7398 8220 9042 9864 10686 11508 12330 13152 13942 14732 15522 16312 17102

Over/Under Supply of Housing  (calc = Cumulative completions - cumulative annual target) 509 138 -57 -175 -417 -146 660 860 1604 2221 2448 2637 2760 2925 3067 3351 3493 3591 3625 3644 3525

5 Year Housing Land Supply Position

20% Buffer 164 164 164 164 164

Cumulative Target 986 1973 2959 3946 4932

Over/Under Supply of Housing (with non-inp rate applied) Compared to cumulative annual target -405 -299 343 377 958

Total Projected Completions (with 10% Non implementation rate applied and windfalls) + Actual completions 2017-
2021

4. Projected Housing Completions From Non Allocated Unimplemented Consents

Actual Completions


