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Gantt Chart Format Key Infrastructure Schedule (May 2022) 

Presentation Revised August 2022 

 

1. This note amends the Phase 2 Infrastructure Delivery Note, May 2022 
[EX/CYC/70] to a Gantt Chart format.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
The following schedules print at A3, but are intended to be viewed electronically as with the 2018 
Gantt Chart previous published. 
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Detailed Housing Delivery Trajectory Update (Base Date 1 April 2022) 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Area 

 

Indicative Cost/ 

Actual if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative 

minus 

Committed 

 

 

 

Funding Source(s) 

 

 

Amendments since 

May 2022 

EX/CYC/79) 

 

1.01 

 

Primary 

 

Ongoing 
throughout 
Plan period 

 

Contribution to additional school places across a potential 32+ 
existing primary schools in the CYC authority area 

  

York / 
City-
Wide 

 

£ 

 

16.5 

 

£ 

 

£ 

  

16.5 

Developer contributions plus 
if available, DfE Basic Needs 
Allocation and other 
direct funding 

 

1.02 Primary Medium Primary school at Site ST1 British Sugar / Manor School    ST1 £ 7.0 £ 3.3 £  3.7 Developer contribution  

1.03 Primary Medium 1.5 - 2 form Primary school at Site ST8 Land North of Monks 
Cross 

   ST8 £ 7.0 £ £  7.0 Developer contribution  

 

1.04 

 

Primary 

 

Medium 

2-3 form Primary School at Site ST14 (Temporary provision 
nearby should be considered for the early years of a 
development. This may give rise to pre-/post–opening 
costs) 

    

ST14 

 

£ 

 

11.0 

 

£ 

 

£ 

  

11.0 

 

Developer contribution 

 

 

 

1.05 

 

 

Primary 

 

 

Medium - Long 

2 and 3 form entry primary schools to provide at least 5 forms 
of entry at Site ST15 (Temporary provision nearby should be 
considered for the early years of a development. This may 
increase the pre-/post–opening costs) 

   

 

ST15 

 

 

£ 

 

 

28.0 

 

 

£ 

 

 

£ 

  

 

28.0 

 

 

Developer contribution 

 

1.06 Primary Medium 1.5 - 2 form Primary School at site ST9    ST9 £ 7.0 £ £  7.0 Developer contribution  

 
3.02 

 

Primary 
Ongoing 
throughout 
Plan period 

Additional GP provision to address impact of population 
increase. TBC following further engagement with health 
colleagues as indicated in EX/CYC/79. 

  

York / 
City-
Wide 

£ TBC  
£ TBC 

  

£ 
 

TBC 

Public sector funding, private 
investment, and potential 
developer contributions 

 

 

3.03 
 
Primary 

Ongoing 
throughout 
Plan period 

Additional dentist provision to address impact of population 
increase.TBC following further engagement with health 
colleagues as indicated in EX/CYC/79. 

  
York / 
City-
Wide 

£ TBC  
£ TBC 

  
£ 

 
TBC 

Private investment and 
potential 
developer contributions 

 

 

3.04 
 
Primary 

 
Short Term 

Additional GP provision to address impact of population 
increase.TBC following further engagement with health 
colleagues as indicated in EX/CYC/79. 

   
ST15 

 
£ 

 
- 

 
£ 

 
£ 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Area 

 

Indicative Cost/ Actual if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative minus 

Committed 

 

 

 

Funding Source(s) 

 

 

Amendments since May 

2022 EX/CYC/79) 

 

1.0
7 

 

Secondary 
Ongoing 
throughout Plan 
period 

Contribution to additional school places across 9 existing secondary 
schools in the CYC unitary authority area. 

  

York / 
City-
Wide 

 

£ 
 

30.8 
 

0.0 
 

£ 30.8 

Developer contributions DfE 
Basic Needs Allocation and 
other direct funding. 

 

 

1.1
1 

 

Secondary 
 

Short 

Millthorpe - Creating additional teaching and circulation space to 
accommodate bulge years and rectify deficits from previous 
expansion 

   

York / 
City-
Wide 

 

£ 
 

1.9 
 

£ 1.9 
 

£ - 
 

Developer contribution 

 

 

1.1
2 

 

Secondary 

 

Short 

Manor - Creating additional teaching and circulation space to fulfil 
demand for pupil places in the secondary planning area, some of 
which anticipated from new development (ST1, ST2). 

   

York / 
City-
Wide 

 

£ 

 

1.1 

 

£ 1.1 

 

£ - 

 

CYC 

 

 

 

1.1
7 

 

 

Secondary 

 

 

Long 

Contribution to or delivery of additional secondary school places 
associated with ST15 / Temporary provision nearby should be 
considered for the early years of a development. This may rise to pre-
/post–opening costs – within the cost envelope tested in the Viability 
Appraisal Note (2022) 

   

 

ST15 

 

 

£ 

 

 

15.0 

 

 

£ - 

 

 

£10 -20 

Developer contributions 
estimated to be between 10 - 
20m Tested at 15m midpoint 
in the Hearing Statement 6 
Viability Assessment 
Addendum Note, 2022 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  
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ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Area 

 

Indicative Cost/ 

Actual if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative 

minus 

Committed 

 

 

 

Funding 
Source(s) 

 

 

Amendments 

since May 2022 

EX/CYC/79) 

 

2.25 
Parking & 
Demand 
Management 

Short Term and 
ongoing 
throughout 
Plan 

City Centre Demand 
Management Measures 
(behaviour 
campaigns/ active travel, car 
club, parking management etc.) 

  

York 
/ 
City-
Wide 

 

£ 
 

16.0 
 

£ 

  

3.0 
 

£ 

  

13.0 
 

DfT 'STEP' 

 

 

2.26 
Parking & 
Demand 
Management 

Short Term and 
ongoing 
throughout 
Plan 

Park and ride upgrade 
programme (BSIP) and 
conversion into multi-modal hubs 
offering car hire, scooters, and 
access to greater range of bus 
services 

  

York 
/ 
City-
Wide 

 

£ 
 

4.0 
 

£ 

  

4.0 

  

£ 
 

- 
 

DfT/ CYC 

 

 

2.27 
Parking & 
Demand 
Management 

 

Short - Long 
Term 

Potential expansion of existing 
Park & Ride sites to 
accommodate additional demand, 
including new Fulford Terminal 

  

York 
/ 
City-
Wide 

 

£ 
 

15.0 

  

£ 
 

- 
 

£ 

  

15.0 

CYC and/or 
Developer 
Contributions 
where 
appropriate 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  
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ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Area 

 

Indicative Cost/ Actual 

if known (£Millions) 

 

 

Committed Sum 

(£ Millions) 

 

 

Indicative minus 

Committed 

 

 

 
Funding Source(s) 

 

 

Amendments since May 

2022 EX/CYC/79) 

2.01 Highways Medium - Long Highways: Upgrade A64 junction with A1237 at 
Hopgrove 

and dualling from Hopgrove to Barton Hill 

  York / 
City-
Wide 

£ 250.0 £  250.0  £ - National Highways  

2.02 Highways Short Term Highways: Phase 1 ORR dualling of A1237 
between A19N and Little Hopgrove 

  York / 
City-
Wide 

£ 72.0 £  72.0  £ - DfT and local match 
funding contribution 

 

2.02b Highways Short Term 
(Completed) 

Highways: B1224 Wetherby Road / A1237 
roundabout 

upgrade 

  York / 
City-
Wide 

£ 3.0 £  3.0  £ - WYCA/ CYC local 

contribution 

 

2.03 Highways Medium - Long 
Term 

Highways: Phase 2 ORR dualling of A1237 
from B1224 Wetherby Road to A19N Shipton 
Road 

  York / 
City-
Wide 

£ 86.0  £ - £  86.0 DfT and local match 
funding contribution 
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ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            
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Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 
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Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Area 

 

Indicative Cost/ Actual if known 

(£Millions) 

 

 

Committed Sum (£ 

Millions) 

 

 

Indicative minus 

Committed 

 

 

 

Funding Source(s) 

 

 

Amendments since May 2022 

EX/CYC/79) 

 

2.04 

Highways Indicative Cost for 

Viability 
Testing 

 

Short 
 

ST4 Small roundabout junction to Field Lane 

  

ST4 
 

£ 1.0 
 

£ - 
 

£ 1.0 
 

Developer contribution 

 

 

2.05 

Highways Indicative Cost for 
Viability Testing 

 

Short 
 

ST5 Access Road, bridge etc 

  

ST5 
 

£ 155.0 
 

£ 155.0 
 

£ - 

CYC and developer contribution, including 
DfT and WYCA funding. 

 

 

2.06 

Highways Indicative Cost for 
Viability Testing 

 

Short 
 

ST7 Junctions to Murton Way and Stockton 
Lane 

  

ST7 
 

£ 2.0 
 

£ - 
 

£ 2.0 
 

Developer contribution 

 

 

2.07 

Highways Indicative Cost for 
Viability Testing 

 

Short 
 

ST8 3 x access junctions 

  

ST8 
 

£ 3.0 
 

£ - 
 

£ 3.0 
 

Developer contribution 

 

 

2.08 
Highways Indicative Cost for 

Viability 
Testing 

 

Short - Medium 
 

ST9 2 x Access junctions 

  

ST9 
 

£ 2.0 
 

£ - 
 

£ 2.0 
 

Developer contribution 

 

 

2.09a 

Highways Indicative Cost for 
Viability Testing 

 

Short Term 
 

ST14 Access Road and junctions to 
Wigginton Road 

  

ST14 
 

£ 3.0 
 

£ - 
 

£ 3.0 
 

Developer contribution 

 

 

2.09b 

Highways Indicative Cost for 
Viability Testing 

 

Medium Term 
 

ST14 Access Road to spur off Great North 
Way junction 

  

ST14 
 

£ 5.0 
 

£ - 
 

£ 5.0 
 

Developer contribution 

 

 

2.10a 

Highways Indicative Cost for 
Viability Testing 

 

Medium - Long 
Term 

 

ST15 Grade separated junction with A64 

  

ST15 
 

£ 35.0 
 

£ - 
 

£ 35.0 
 

Developer contribution 

 

 

2.10b 
Highways Indicative Cost for 

Viability 
Testing 

 

Medium - Long 
Term 

 

ST15 Merge/ diverge works on A64 

  

ST15 
 

£ 15.0 
 

£ - 
 

£ 15.0 
 

Developer contribution 

 

 

2.10c 

Highways Indicative Cost for 
Viability Testing 

 

Medium Term 
 

ST15 Work to Grimston interchange 

  

ST15 
 

£ 3.0 
 

0 
 

£ 3.0 
 

Developer contribution 

 

 

2.10d 

Highways Indicative Cost for 
Viability Testing 

 

Medium - Long 
Term 

 

ST15 Access Road from ST15 to grade 
separated junction 

  

ST15 
 

£ 5.0 
 

£ - 
 

£ 5.0 
 

Developer contribution 

 

 

2.10e 

Highways Indicative Cost for 
Viability Testing 

 

Medium Term 
 

ST15 Elvington Lane improvements/ new 
junction w. A1079 

  

ST15 
 

£ 5.0 
 

£ - 
 

£ 5.0 
 

Developer contribution 

 

2.10f 
Highways Indicative 
Cost for Viability Testing Medium Term 

ST15 Access Road and junction from 
ST15 to Elvington Lane 

 
ST15 £ 5.0 £ - £ 5.0 Developer contribution 

 

 

2.11 

Highways Indicative 
Cost for Viability Testing 

 

Short Term 
 

ST17 2 x access junctions 

  

ST17 
 

£ 2.0 
 

£ - 
 

£ 2.0 
 

Developer contribution 

 

 

2.12 

Highways Indicative Cost for 
Viability Testing 

 

Short Term 
 

ST37 1 x access junction 

  

ST37 
 

£ 1.0 
 

£ - 
 

£ 1.0 
 

Developer contribution 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 

 

 

 
Timeframe 
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Area 

 

Indicative Cost/ 

Actual if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative 

minus 

Committed 

 

 

 
Funding Source(s) 

 

 

Amendments since 

May 2022 

EX/CYC/79) 

 

2.33 
 

Public Transport 
Ongoing 

throughout Plan 

period 

York Station Gateway: rebuilding of front of York 
Station to give improved public realm and bus 
interchange 

  

York / City-
Wide 

 

£ 

  

26.0 
 

£ 

  

26.0 

  

£ 
 

- 

WYTF+, WYCA (LGF), 

YNYER LEP (LGF), CYC 
(EIF), WYCA (TCF) + 
other 

 

 

2.34 
 

Public Transport 
 

Short Term 

Bus network enhancements (BSIP): frequency and 
route enhancements to York's bus network to 
improve accessibility in the city. Bus Service 
Improvement Plan 

   

York / City-
Wide 

 

£ 

  

9.0 
 

£ 

  

9.0 

  

£ 
 

- 
 

DfT 

 

 

2.35 
 

Public Transport 
 

Short - Long 
Term 

Bus Fleet Electrification: electrification of York 
urban bus routes to make them more attractive to 
passengers and improve air quality (particularly in 
York city centre) 

  

York / City-
Wide 

 

£ 

  

21.0 
 

£ 

  

8.5 
 

£ 

  

12.5 
 

DfT 

 

2.36 Public Transport Short - Long 
Term 

Capacity enhancements York north station throat/ 
Skelton junction 

 York / City-
Wide 

 £ -  £ -  £ - 
Great British Railways 
DfT/ Integrated Rail Plan 

 

2.37 Public Transport Short Term Rail: Scarborough line upgrade   York / City-
Wide 

 £ -  £ -  £ - Great British 
Railways/ NYCC 

 

2.38 Public Transport Short Term 
(Completed) 

Rail: Harrogate line upgrade   York / City-
Wide 

 £ -  £ -  £ - 
Great British 
Railways/ NYCC 

 

2.39 Public Transport Long Term New Railway Station at Haxby   York / City-
Wide 

£  17.0 £  0.7 £  16.3 DfT New Stations Fund  

2.40 Public Transport Short Term Bus enhancements, including as specified in Local 
Plan policies new / increase frequency services. 

  Strategic 
Site 
Allocations 

£ 
 

21.0 £ 
 

6.0 £ 
 

15.0 DfT BSIP and other plus 
developer contributions 

 

2.06b 
Indicative Costs 
Only Public 
Transport 

Medium Term ST7 Bus enhancement    ST7 £  0.5  £ - £  0.5 Developer contribution  

2.09c Indicative Costs 
Only 
Public Transport 

Medium Term ST14 Bus Enhancement    ST14 £  1.0  £ - £  1.0 Developer contribution  

2.10g 
Indicative Costs 
Only Public 
Transport 

Medium Term ST15 Bus Enhancement    ST15 £  2.0  £ - £  2.0 Developer contribution  
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 

 

 

 Timeframe for 
Delivery 

 

 

 

 

Ref 

 

 

 

Type 

 

 

 

Timeframe 
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Area 

 

Indicative 

Cost/ Actual 

if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative 

minus 

Committed 

 

 

 

Funding 
Source(s) 

 

 

Amendments 

since May 2022 

EX/CYC/79) 

 

2.41 

 

Active 

Travel 

(Walking 

& Cycling) 

 

Ongoing 

throughout 

Plan period 

Committed improvements to 

cycle networks in York, 

including to Shipton Road, 

Acomb Road, Tadcaster Road. 

Development of further schemes 

through York Local Cycling 
and Walking Infrastructure Plan 

  

York / City-
Wide 

 

£ 

  

4.9 

 

£ 

  

4.9 

  

£ 

 

- 
CYC, WYCA, 
and YNYER 

LEP (LGF), DfT 

Active Travel 

Fund 

 

 

2.42 

 

Active 

Travel 

(Walking 

& Cycling) 

 

Ongoing 

throughout 

Plan period 

New, improved improvements to 
cycle/ pedestrian infrastructure, 
strengthening where appropriate 
links to existing or planned rail 
infrastructure and cycle networks 
and other demand management 
measures 

  

Strategic 

Site 

Allocations 

  

£ 

 

- 

  

£ 

 

- 

  

£ 

 

- 

 

Developer 

contributions, 

CYC, DfT ATF 

 

2.09d Active 
Travel 
(Walking 
& Cycling) 

Medium Term ST14 Walk/Cycle    ST14 £  2.0  £ - £  2.0 Developer 
contribution 

 

2.10h Active 
Travel 
(Walking 

& Cycling) 

Medium Term ST15 Walk/ Cycle    ST15 £  4.0  £ - £  4.0 Developer 
contribution 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation 
Complete 

                  

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 

 

 

 Timeframe for 
Delivery 
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Timeframe 
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Area 

 

Indicative Cost/ 

Actual if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative 

minus 

Committed 

 

 

 

Funding 
Source(s) 

 

 

Amendments since 

May 2022 

EX/CYC/79) 

3.01 Acute & 
Mental 
Health 

Short Term York Hospital Masterplan   York / 
City-
Wide 

£ - £ - £ - Public sector 
funding 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Area 

 

Indicative 

Cost/ Actual 

if known 

(£Millions) 

 

 

Committed 

Sum (£ 

Millions) 

 

 

Indicative 

minus 

Committed 

 

 

 

Funding 
Source(s) 

 

 

Amendments 

since May 2022 

EX/CYC/79) 

 

 

2.28 

 

Open 

Space & 

Public 

Realm 

 

 

Short Term 

Castle Gateway - Public realm improvements as part of 

the re- development of the York Castle Gateway major 

regeneration area, to include new crossing of Tower 

Street and foot/ cycle bridge from Tower Street to 

Piccadilly 

   

 

York / City-
Wide 

 

 

£ 

  

 

12.5 

 

 

£ 

  

 

12.0 

 

 

£ 

  

 

0.5 

 

 

CYC, WYCA 
and Developer 

 

 

2.29 

 

Open 
Space & 
Public 
Realm 

 

Ongoing 
throughout 
Plan period 

Public realm improvements in the city centre, including 
North Street footbridge, Riverside Walkway and 
Parliament Street upgrade (as expressed in SS3: York 
City Centre) 

  

York / City-
Wide 

 

£ 

  

20.0 

  

£ 

 

- 

 

£ 

  

20.0 

 

Devolution 
Request 

 

5.04 Open 
Space & 
Public 
Realm 

Short Term Castle Gateway (Riverside Walkway/ Park)   York Centre  £ -  £ -  £ - CYC and 
developer 
contributions 

 

5.05 Open 
Space & 
Public 

Realm 

Short Term Allotments   Rufforth £  0.1  £ - £  0.1 CYC  

5.06 Open 
Space & 
Public 
Realm 

Short - Long 
Term 

Community Woodland (Natural / semi natural green 
space) 

 Rufforth £  2.0 £  2.0  £ - CYC funding 
plus White Rose 
Forest 
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5.07 

 

 

 

Open 

Space & 

Public 

Realm 

 

 

 

Short to 

Medium Term 

(linked to build 

out of these 

site) 

On-site Provision associated with Strategic Site 
Allocations, including the significant indicative spaces 
identified on the policies map, including: OS7: Land at 
Minster Way at ST7; OS8: New Parkland to the East of 
ST8; OS9: New Recreation and Sports Provision to the 
south of ST9; OS10: New Area for Nature Conservation 
on land to the South of A64 in association with ST15; 
OS11: Land to the East of ST31 

   

 

 

Strategic 

Site 

Allocations 

  

 

 

£ 

 

 

 

- 

  

 

 

£ 

 

 

 

- 

  

 

 

£ 

 

 

 

- 

 

 

 

Developer 

associated with 

strategic site 

delivery 
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1. Net Housing Completions 2017 to 2021                   

 Net Housing Completion                   

 Net Communal Establishment and Student Accommodation Complete                   

Total                   

2. Housing                    

Annualised Projected Completions H Sites (Hide)  128 194 437 326 461 187 0 0 0 0 0 0 0 0 0 0  

3. Housing                    

ST1a British Sugar/Manor School 1100     150 150 150 150 150 150 150 50      

ST1b Manor School 100      35 35 30          

ST2 Former Civil Service Sports Ground Millfield Lane 263 53 78 52 50 30             

ST4 Land Adj. Hull Road and Grimston Bar 211   35 40 40 40 40 16          

ST5 York Central 2500   45 107 107 107 107 119 119 119 119 143 143 143 143 143 836 

ST7 Land East of Metcalfe Lane 845    50 90 120 120 120 120 120 105       

ST8 Land North of Monks Cross 970  30 70 100 100 100 100 100 100 100 100 70      

ST9 Land North of Haxby 735     45 90 90 90 90 90 90 90 60     

ST14 Land to West of Wigginton Road 1348    60 60 160 160 160 160 160 160 160 108     

ST15 Land to West of Elvington Lane 3339      35 70 105 105 105 140 210 210 280 280 280 1519 

ST16 Terrys Extension Site - Terrys Clock Tower (Phase 1) 21 21                 

ST16 Terrys Extension Site - Terrys Car park (Phase 2) 39   39               

ST17 Nestle South (Phase 1) 279  279                

ST17 Nestle South (Phase 2) 302   35 35 35 35 35 35 35 35 22       

ST31 Land to the South of Tadcaster Road, Copmanthorpe 158  35 35 35 35 18            

ST32 Hungate 571    196   196 179          

ST33 Station Yard Wheldarke 147  7 35 35 35 35            

ST36 Imphal Barracks, Fulford Road 769           100 100 100 100 100 100 169 

Annualised Projected Completions for ST Sites  74 429 346 708 727 925 1103 1104 879 879 986 823 621 523 523 523 2524 

4. Projected Housing Completions From Non Allocated Extant Consents                   

Total  1713 483 333 363 250 105 143 36 0 0 0 0 0 0 0 0 0 

5. Projected                   

Total  436 357 26 53 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Amendments 

since May 2022 

EX/CYC/79) 

6.01 Utilities Short Term Flood and Coastal Resilience 
Innovation Programme 

  York / City-
Wide 

£  6.0 £  6.0 £ - DEFRA  

6.02 Utilities Short Term York Flood Alleviation Scheme   York / City-
Wide 

£  110.0 £  110.0 £ - Environment 
Agency 

 

 

6.02 
 

Utilities 
Ongoing 

throughout 

Plan period 

Additional / improved flood 
management measures as 
identified in the Local Flood Risk 
Management Strategy, Strategic 
Action Plan 

  

York / City-
Wide 

  

£ 
 

- 

  

£ 
 

- 
 

£ 
 

- 
Environment 

Agency, CYC 

and Developer 

 

 

7.01 
 

Utilities 
Ongoing 

throughout 

Plan period 

Increasing capacity of wastewater 
treatment works to address 
potential lack of capacity (link to 
LEAP study on capacity analysis) 

 Strategic 

Site 

Allocations 

  

£ 
 

- 

  

£ 
 

- 
 

£ 
 

- 
Yorkshire Water 

and Developer 

contributions 

 

 

 


