



Age Friendly York

# Age Friendly York - Project Plan

## York Age Friendly Domains

Domain 1a – Getting out and about (Your Journey)

Domain 1b – Getting out and about (your destination)

Domain 2 – Your time

Domain 3 - Your access to information

Domain 4 – Your home

Domain 5 – Your service

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

Cross Cutting				
What	Who	When	Status	Details
Decision to submit application	Ageing Well Partnership Meeting	21 <sup>st</sup> Feb 19	Completed	
Submit Application	Joe Micheli	28 <sup>th</sup> Feb 19	Completed	
Receive Approval	Centre For Ageing Better	12 <sup>th</sup> March 19	Completed	
Learning Visit - Leeds	Joe Micheli & Carl Wain	19 <sup>th</sup> March 19	Completed	
Learning – National Conference	Carl Wain	20 <sup>th</sup> March 19	Completed	
Scoping Meeting	Public Health, ASC Commissioning, YOPA, Centre For Ageing Better (York CVS)	11 <sup>th</sup> April 19	Completed	To outline progress with an agreed way forward. To clarify any requirements with the Centre For Ageing Better
	Ageing Well Partnership Meeting	30 <sup>th</sup> April 19	Completed	<ul style="list-style-type: none"> <li>- Receive overview report - Working towards York becoming an 'Age Friendly City'</li> <li>- Seek comments from Domain 1 baseline report (pre consultation baseline)</li> <li>- Agree outline project plan</li> </ul>
Agree titles of remaining domains	Ageing Well Partnership Meeting	25 <sup>th</sup> June 19	Completed	<ul style="list-style-type: none"> <li>- Determine titles and order of domains to be completed</li> </ul>

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

and next domain to be identified				
Map OP Survey recommendations with Age Friendly domains	ACT/YOPA/PH	May 2019	Completed	- Initial mapping completed and sent to YOPA

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

<b>Domain 1a– Getting Out &amp; About (Your Journey)</b>				
Scoping Meeting	Public Health, ASC Commissioning, YOPA, Centre For Ageing Better (York CVS)	11 <sup>th</sup> April 19	Completed	Domain 1 outline report submitted - Transportation
Baseline outline report	Ageing Well Partnership Meeting	30 <sup>th</sup> April 19	Completed	As above
Scoping	Individual key group engagements – Carl Wain	May 19	Completed	Scope key groups for initial engagement (eg Community Transport Group, York Bus Forum, iTravel York)
Citizen Consultation	Older People Event (Tang Hall Community Centre)	12 <sup>th</sup> June 19	Completed	
Operation Group	Public Health, ASC Commissioning, YOPA, Centre For Ageing Better, York CVS + wider membership	17 <sup>th</sup> June 19	Completed	To plan consultation event on the agreed first domain – getting out and about
Citizen Consultation	Older People Event (Earswick Folk Hall)	24 <sup>th</sup> June 19	Completed	
Stakeholder Consultation and Launch	York CVS	26 <sup>th</sup> June 19	Completed	<ul style="list-style-type: none"> <li>- Confirm agreement of baseline information</li> <li>- Identify gaps or areas for improvement</li> <li>- Identify solutions that are achievable</li> </ul>

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

				- Utilise feedback to inform action plan
Action Plan	Ageing Well Partnership Meeting	22 <sup>nd</sup> Aug 19	Completed	- Initial Key findings from consultation
Action Plan	Co-produced workshop	28 <sup>th</sup> Sep 19	Completed	- Refining Action Plan based on findings from public consultation

<b>Domain 1b – getting out and about (Your Destination)</b>				
Baseline outline report	Ageing Well Partnership Meeting	Sep 19	Progressing	- Produce and seek comments from Your Destination baseline assessment
Scoping	Individual key group engagements – Carl Wain	Sep 19	Progressing	Scope key groups
Citizen Consultation	YOPA – 50+ Festival (Tang Hall Community Centre)	4 <sup>th</sup> Sep	Completed	- Your Journey feedback - Your Domain consultation
Citizen Consultation	YOPA – 50+ Festival (Spurriergate Centre)	10 <sup>th</sup> Sep	Completed	- Your Journey feedback - Your Domain consultation
Citizen Consultation	YOPA – 50+ Festival (Tang Hall Community Centre)	13 <sup>th</sup> Sep	Completed	- Your Journey feedback - Your Domain consultation

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

Electronic public consultation	Age Friendly York webpage	16 Sep	Completed	- Survey took place between 16 <sup>th</sup> Sep and 13 <sup>th</sup> Oct
Getting Out & About Operation Group	Public Health, ASC Commissioning, YOPA, Centre For Ageing Better, York CVS + wider membership	Oct 19	Progressing	- Your Journey key findings - Your Journey Action Plan - Your Destination Baseline Assessment
Event	- Approach Friends of groups for green places surveys - Approach community centres for placed based surveys	Nov19		- Confirm agreement of baseline information - Identify gaps or areas for improvement - Identify solutions that are achievable - Utilise feedback to inform action plan
Action Plan	Ageing Well Partnership Meeting	16 <sup>th</sup> Dec 19	Progressing	- Initial sign off
Baseline Assessment	Ageing Well Partnership Meeting	16 <sup>th</sup> Dec 19	Progressing	- Final version signed off

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

<b>Domain 2 – Your Time (voluntary, leisure and employment)</b>				
Baseline outline report	Ageing Well Partnership Meeting	16 <sup>th</sup> Dec 19		- Seek comments from Domain 2 baseline report (pre consultation baseline)
Scoping	Individual key group engagements – Carl Wain	Jan 20		Scope key groups
Ageing Better Communities Operation Group	Public Health, ASC Commissioning, YOPA, Centre For Ageing Better, York CVS + wider membership	Feb 20		Utilise learning from previous events
Event		Mar 20		<ul style="list-style-type: none"> <li>- Confirm agreement of baseline information</li> <li>- Identify gaps or areas for improvement</li> <li>- Identify solutions that are achievable</li> <li>- Utilise feedback to inform action plan</li> </ul>
Action Plan	Ageing Well Partnership Meeting	Apr 20		<ul style="list-style-type: none"> <li>- Approval of final baseline report</li> <li>- Approval of initial action plan</li> </ul>

Age Friendly York – Project Plan

Updated 15<sup>th</sup> Oct 2019 (Carl Wain)

<b>Domain 3:</b>	Apr 20 – Jul 20
<b>Domain 4:</b>	Jul 20 – Oct 21
<b>Domain 5:</b>	Oct 21 – Jan 21
Feb 21:	Combined 5 Domain Action Plan consultation with progress and cross cutting themes
Mar 21:	Final Cross Domain Action Plan approval
Apr 21:	H&W presentation with proposal to request WHO status
May 21:	If appropriate and agreed apply for WHO status.
May 21-Apr 24	Full implementation and delivery against action plan